PARIS PROJECTS

Project Planning,
Value Engineering and
Construction Administration

John Rodes / Phase II 192 Improvements
Melbourne, Florida
Proposed Program Schedule

ID	Task Name	Duration	Start	Finish
1	Public Bid Notification	8 days	Mon 4/6/09	Mon 4/13/09
2	Bid	30 days	Wed 4/8/09	Thu 5/7/09
3	Pre Bid Meeting	1 day	Thu 4/23/09	Thu 4/23/09
4	Review Bids / Award	16 days	Thu 5/7/09	Fri 5/22/09
5	Precon / Existing Conditions Review	32 days	Fri 5/22/09	Mon 6/22/09
6	Signal Shop Drawings	18 days	Fri 5/22/09	Mon 6/8/09
7	Construction Improvements	92 days	Mon 6/22/09	Mon 9/21/09
8	Signal Approval	17 days	Mon 6/22/09	Wed 7/8/09
9	Order / Deliver Signal	78 days	Wed 7/8/09	Wed 9/23/09
10	Signal Installation	17 days	Wed 9/23/09	Fri 10/9/09
11	Inspection / Acceptance	32 days	Tue 10/13/09	Fri 11/13/09



Sitework Program Schedule

1/11/08

1111 Metropolitan Avenue Suite 775 Charlotte, NC 28204
704 373-9996 Fax 704 373-1117 E-Mail: kparis@parisprojects.com